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Federal Oversight:  ☐PoDI ☒Exempt ☐State Funded ☐Other

Projected Traffic:  ADT     24 HR T: 16.5 % 
Current Year (2018):   2,125     Open Year (2022):   2,175   Design Year (2042):  2,400    
Traffic Projections Performed by: Moreland Altobelli, LLC.  

Date approved by the GDOT Office of Planning:  August 13, 2018

Functional Classification (Mainline):  Rural Major Collector  

Complete Streets ‐ Bicycle, Pedestrian, and/or Transit Standards Warrants:   

Warrants met:     ☒None           ☐Bicycle             ☐Pedestrian  ☐Transit

Pavement Evaluation and Recommendations 

☒NoInitial Pavement Evaluation Summary Report Required?    

Feasible Pavement Alternatives:      ☒HMA   ☐PCC

☐Yes

☐HMA & 
PCC

DESIGN AND STRUCTURAL 

Description of Proposed Project:  

The proposed project will replace the two existing bridges carrying Nickelsville Road over Coosawattee 

River and a tributary to Coosawattee River with new bridges that meet current design standards. The 

project is located approximately 11 miles east of the city Resaca in Gordon County, Ga. The proposed 

project will begin approximately 1,100 feet west of the existing bridge over Coosawattee River east of  
the intersection of Davis Rd NE/Nesbit Loop NE and will extend approximately 1,100 feet east of the 

existing bridge over a tributary to Coosawattee River west of the intersection of Montgomery Bridge Rd 

NE/ Hook Rd NE for a total approximate proposed project length of 2,800 feet. The proposed bridge 

typical will consist of two 12 foot travel lanes with 8 foot shoulders. The proposed roadway mainline will 

consist of two 12 foot travel lanes, and 10 foot shoulders (4.0 foot paved). The preferred alternative 
proposes to construct the new bridges on an offset alignment to the north of the existing bridges in 

order to maintain traffic throughout construction and eliminate the need for an offsite detour. The 

design speed is 55 mph. 

Major Structures:  

Structure ID Existing Proposed 
129-0037-0
Main Span

Built in 1966; 270 foot long, 5 - span 
stringer/multi-beam bridge; 32.0 foot 

wide; 2 - 12.0 foot lanes; 1.0 foot 
outside shoulders. 

Length: 300.00 feet; Width: 43 feet 3 
inches; 2 – 12 foot lanes; 8 foot shoulders  

129-0038-0
Overflow

Built in 1965; 150 foot long, 5 - span 
concrete Tee-beam bridge; 32.0 foot 

wide; 2 - 12.0 foot lanes; 1.0 foot 
outside shoulders. 

Length: 180.00 feet; Width: 43 feet 3 
inches; 2 – 12 foot lanes; 8 foot shoulders  
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Accelerated Bridge Construction (ABC) techniques anticipated:    No    Yes  

No value will be gained utilizing any ABC methods in terms of time savings or cost savings, for example 

using precast concrete deck panels. An off‐site detour is not feasible due to the length of the detour 

route, high volume of truck traffic, and increase to EMS‐EMA emergency response time.  

Mainline Design Features:  SR 136 (Nickelsville Road) over Coosawattee River 

Feature Existing Policy Proposed 

Typical Section 

‐ Number of Lanes      2    2 

‐ Lane Width(s)     12 feet     12 feet   12 feet 

‐ Median Width & Type N/A N/A N/A 

‐ Outside Shoulder Width 4-6 feet 10 feet (4 foot 
paved) 

10 feet (4 foot 
paved) 

‐ Outside Shoulder Slope 6% 6% 6%  

‐ Inside Shoulder Width N/A N/A N/A 

‐ Sidewalks N/A N/A N/A 

‐ Auxiliary Lanes N/A N/A 

‐ Bike Accommodations N/A N/A N/A 

Posted Speed 55 mph 55 mph 
Design Speed 55 mph 55 mph 55 mph 
Minimum Horizontal Curve Radius N/A 1060 feet 3,270 feet 
Maximum Superelevation Rate 4% 6% 3.8% 
Maximum Grade N/A 6% 3.3% 
Access Control PERMIT PERMIT 
Design Vehicle Unknown WB-67 
Pavement Type Asphalt Asphalt 

*According to current GDOT design policy if applicable.

Is the project located on a NHS roadway?   ☒ No ☐ Yes

Design Exceptions/Design Variances to GDOT and/or FHWA Controlling Criteria anticipated: 

None 

Design Variances to GDOT Standard Criteria anticipated:  None 

Lighting required:     ☒ No    ☐ Yes 

Off‐site Detours Anticipated:    ☒ No    ☐ Undetermined ☐ Yes

Transportation Management Plan [TMP] Required:   ☐ No ☒ Yes

If Yes: Project classified as:     ☒ Non‐Significant

TMP Components Anticipated:   ☒ TTC
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 No     Yes   

☐ Yes ☐ Completed – Date:
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INTERCHANGES AND INTERSECTIONS 

Major Interchanges/Intersections:  None 

Intersection Control Evaluation (ICE) Required:  

Roundabout Peer Review Required:   ☒ No     

UTILITY AND PROPERTY 

Railroad Involvement:  N/A 

Utility Involvements:  

Atlanta Gas Light – Gas  (Request Bridge Attachment)
AT&T – Georgia – Telecommunications  

City of Calhoun – Water  

Georgia Power Distribution – Electric Distribution    

SUE Required:   ☒ No    ☐Yes 

Public Interest Determination Policy and Procedure recommended?  ☒ No    ☐ Yes

Right‐of‐Way:    Existing width:  50 feet    Proposed width:  Varies 70 ‐ 120 feet 

Required Right‐of‐Way anticipated:  ☐ None ☒ Yes ☐ Undetermined

Easements anticipated:  ☐ None   ☒ Temporary   ☒ Permanent   ☒ Utility ☐ Other

Anticipated total number of impacted parcels:   7 *

Displacements anticipated: Businesses: 0 
Residences: 0 

Other: 0 
 Total Displacements: 0 

☒ No ☐ Yes ☐ UndeterminedImpacts to USACE property anticipated? 

CONTEXT SENSITIVE SOLUTIONS 
Issues of Concern:   None 

Context Sensitive Solutions Proposed: None

*Permanent Easements will need to be bought with the right to place utilities.
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Level of Environmental Analysis: 

☒ The environmental considerations noted below are based on preliminary desktop or screening level

environmental analysis and are subject to revision after the completion of resource identification,

delineation, and agency concurrence.

☐ The environmental considerations noted below are based on the completion of resource

identification, delineation, and agency concurrence.

Water Quality Requirements: 

MS4 Compliance – Is the project located in an MS4 area?  ☒ No ☐ Yes

Is Non‐MS4 water quality mitigation anticipated?        ☐ No                

Environmental Permits, Variances, Commitments, and Coordination Anticipated: 

 Will need CWA Section 404 permit and coordination (unless the two new bridges completely spans

the river).

 A buffer variance may be required if project limits will extend beyond the 100‐foot bridge

exemption box (and/or if there is a buffered tributary outside that box that will be disturbed).

 Coordination under ESA Section 7 (T&E species) may be required (subject to confirmation following

field surveys including aquatic survey and bat survey subconsultants).

 Coordination under Section 106 of National Historic Preservation Act and Section 4(f) of Department

of Transportation Act may be required (subject to confirmation by cultural resources subconsultant).

NEPA Comments & Information:  

• Ecology –

o Coordination under ESA Section 7 (T&E species) may be required (subject to confirmation

following field surveys including aquatic survey and bat survey subconsultants).

o Plant surveys for the following protected plants will be conducted: Georgia rockress,

Georgia aster, and the Cumberland rose‐gentian.

o Based on consultation with USFWS, the project is within the predicted range of endangered

Indiana Bat (Myotis sodalis), endangered Gray Bat (Myotis grisescens), threatened Northern

Longeared Bat (Myotis septentrionalis).

o Bat surveys will be conducted by Eco‐Tech and aquatic surveys will be conducted by CCR.

o No impaired waterbodies are near the project location.

o There is potential for the wetlands associated with Coosawattee River and ditches on either

side of SR‐136 to be impacted by the proposed project.

• History –

o Coordination under Section 106 of National Historic Preservation Act and Section 4(f) of

Dept. of Transportation Act may be required (subject to confirmation by cultural resources

subconsultant). History studies are ongoing.
• Archaeology –

o Coordination under Section 106 of National Historic Preservation Act and Section 4(f) of

Department of Transportation Act may be required (subject to confirmation by cultural

resources subconsultant). Archeology studies are ongoing.

x

☐ Yes

☐ Yes
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ENVIRONMENTAL AND PERMITS   
Anticipated Environmental Document:   

NEPA:  ☐ PCE ☒ CE

GEPA:   ☐ Type A ☐ Type B

☐ EA‐FONSI

☐None

Air Quality: 
Is the project located in an Ozone Non-attainment area?      
Carbon Monoxide hotspot analysis Required? 
 (If any of the above are answered "Yes", additional analysis may be 
required; see section in Appendix A for further information) 

☒ No ☐ Yes
☒ No ☐ Yes
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• Air Quality –The project falls within an attainment area.
• Noise – There are sensitive receivers (single-family homes) located to the east and west of the

bridges. Until a preferred alternative has been identified, we assume the project could fall into a
Type I study; we do anticipate that a Type III study will be required unless the vertical alignment is
raised more than 3 feet. NAC activity categories B and F are located within the ESB. No carbon
monoxide testing will be required.
The project falls within an attainment area.

• Public Involvement – It is expected that a PIOH will not be needed as an off-site detour is not being
proposed. No public controversy is anticipated.

COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS  
Is Federal Aviation Administration (FAA) coordination anticipated?  ☒ No ☐ Yes

Project Meetings: Project Kickoff Meeting 2018‐01‐10, Monthly Status Call; 02‐28‐2018, 06‐07‐18,   07‐

12‐18; Concept Team Meeting 08-28-2018

Project Activity  Party Responsible for Performing Task(s) 

Concept Development  Long Engineering 

Design  GDOT/Pond & Company 

Right‐of‐Way Acquisition  GDOT 

Utility Coordination (Preconstruction)  GDOT 

Utility Relocation (Construction)  Utility Owners 

Letting to Contract  GDOT 

Construction Supervision  GDOT 

Providing Material Pits  Contractor 

Providing Detours  Contractor 

Environmental Studies, Documents, & Permits  CDM Smith, MAAI, Ecotech, CCR Environmental 

Environmental Mitigation  GDOT 

Construction Inspection & Materials Testing  GDOT 

Other coordination to date:   

Project Cost Estimate and Funding Responsibilities:  

PE Activities 

ROW 

Reimbursable 

Utilities  CST*  Total Cost PE Funding 

Section 404 

Mitigation 

Funded By  GDOT  GDOT  GDOT  GDOT  GDOT 

$ Amount  $950,000  $240,000  $216,000  $200,000  $5,842,847.46  $7,448,847.46 

Date of 

Estimate 
12/12/16  9/28/18  10/1/18 8/17/18  09/19/18 

*CST Cost includes: Construction, Engineering and Inspection, Cont ingenc ies and Liquid AC Cost
Adjustment.
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ALTERNATIVES DISCUSSION 

Preferred Alternative (Alternative 1):  Replace the existing bridges and construct the new bridges   
       on an offset alignment north of the existing bridges. 

Estimated Property Impacts:   7 Estimated Total Cost:     $7,448,847.46 
Estimated ROW Cost:  $216,000  Estimated CST Time:  18 Months 

Rationale: Construction on the offset alignment was selected as the preferred alternate for the 

following reasons: 1) an off‐site detour would be impactful to implement due to the high truck 

traffic volume of SR 136, 2) an off‐site detour would increase emergency vehicle response time and, 

3) Maintenance of Traffic will be less impactful utilizing offset alignment.

 Alternative 2: Demolish and replace the bridge at its current location with an off‐site detour. 

Estimated Property Impacts:  6 Estimated Total Cost:  $7,215,139.52
Estimated ROW Cost:  $100,000  Estimated CST Time:  15 Months 

Rationale:   This   alternate   is   not   recommended   for   the   following   reasons,   1)   offsite  detour  would  
divert  a  high  volume  of  traffic and truck traffic, which  would  be  impactful  to detour  roads  that 
were not designed to handle the additional high traffic volumes,  2) increased  emergency  vehicle  
response time,  3) Maintenance of Traffic would be impactful utilizing off-site detour. 

No‐Build Alternative: Retain the existing SR 136 bridges over Coosawattee River and it's tributary 
and do not build replacement bridges. 

Estimated Property Impacts:  0  Estimated Total Cost:  $0  

Estimated ROW Cost:  $0  Estimated CST Time:  N/A 

Rationale: Due to the age of the bridge, the overall sufficiency rating, and structural integrity of the 

substructure, and unknown foundation, replacement is recommended. This alternate was not selected 

as preferred because it does not meet the project justification statement. 

Tavia Tillman
Highlight
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Additional Comments/ Information: 

LIST OF ATTACHMENTS/SUPPORTING DATA  

1. Concept Layout \ Typical sections

2. Cost Estimate

3. Approved Traffic Memo dated August 13, 2018
4. Detour Route Map (Alternative #2)

5. Detour Comments

6. Mitigation Cost Memo
7. Concept Utility Report and Utility Cost Estimate
8. Concept ROW Estimate
9. Meeting Minutes

10. Bridge Inventory



EXIST R/WEXIST R/W

E
X
I
S
T
 
R
/

W

EXIST R/W

E
X
I
S
T
 
R
/

W

EXIST R/W

EXIST R/W

E
X
I
S
T
 
R
/

W

E
X
I
S
T
 
R
/

W

EXIST R/WEXIST R/W

E
X
I
S
T
 
R
/

W

E
X
I
S
T
 
R
/

W

E
X
I
S
T
 
R
/

WE
X
I
S
T
 
R
/

W

EXISTING INFORMATION

RIGHT-OF-WAY

PROPERTY LINE

PROPOSED INFORMATION

TRAFFIC FLOW ARROWS

RIGHT-OF-WAY

NEW PAVEMENT

CENTERLINE

NEW DRIVEWAY

GRASSING/SOD

EASEMENT

CONSTRUCTION AND MAINTENANCE

NEW/ WIDENED BRIDGE

(APPROXIMATE)

BEGIN PROJECT

(APPROXIMATE)

END PROJECT

OF DRIVES

EASEMENT FOR CONSTRUCTION

SR 136 OVER COOSAWATTEE RIVER

PI #0013994

SHEET 1 OF 2

ON SHIFTED ALIGNMENT

NEW BRIDGE

PREFERRED ALTERNATE #1

CONCEPTUAL LAYOUT

100 200 400

SCALE IN FEET

0

C
O

O
S

A
W

A
T
T
E
E
 
R
I

V
E
R

D
A

V
I
S
 
R

D
 

N
E

H
O

O
K
 
R

D

M
O

N
T

G
O

M
E
R

Y
 
B
R
I

D
G
E
 
R

D

PROPOSED BRIDGE

C

SR 136

L CONSTRUCTION

PROPOSED BRIDGE

N
E
S
B
I
T
T
 
L

O
O
P
 
R

D

SR 136

46’

REQD R/W

REQD R/W REQD R/W

REQD R/W

REQD R/W

REQD R/W

1  

   2    3

4  

5  

   6

   7

  



Roadway 'A' • II' 

Shoulder Graded for Type 12 Anchorage 

'A' • 5'-6' Typical 

Shoulder Graded for Guardrail 

'A' • 2' 

To Face of Guardral I 

'A' 

Normal Shoulder 

�--------i.....L_ Shoulder Pav. 
I If Req'd, I 

TYPICAL SHOULDER DETAIL FOR GUARDRAIL 

l'-7'1,' 

4: I 

8'-0' 

SHOULDER 

I0'-0' 

Shoulder 

VARIES 
4'-0" 

TO 
8'-0' 

I' -0' 

16' 
Milled 
Rumble 
Sir lps 

67. 

40'-0' 

20'-0' 20'-0' 

12'-0' 12'-0' 

TRAVEL LANE TRAVEL LANE 

BRIDGE TYPICAL SECTION 

12'-0' 

Trove/ Lone 

12'-0' 

Trove/ Lone 

Pr f II 
ro e

ROADIIAY TANGENT SECT/ ON 

8'-0' 

SHOULDER 

I0'-0' 

Shou Ider 

VARIES 
4'-0" 

TO 
8'-0' 

l'-0' 

16' 
MIiied 
Rumble 
St r lps 

67. 

I' -1i• 

1,1 

LONG 
ENGINEERING. INC 

CONCEPTUAL TYPICAL SECTIONS 

PREFERRED ALTERNATE • 1 

NEW BRIDGE 

ON SHIFTED ALIGNMENT 

Pl '0013994 
SR 136 OVER COOSAWATTEE RIVER 

SHEET 2 OF 2 



FILE P.I. No. OFFICE

PROJECT DESCRIPTION

DATE December 28, 2018

From:

To: Erik Rohde, P.E., State Project Review Engineer 
via Email Mailbox: CostEstimatesandUpdates@dot.ga.gov

Subject: REVISIONS TO PROGRAMMED COSTS
MGMT LET DATE October 15, 2020

PROJECT MANAGER
MGMT ROW DATE November 15, 2019

PROGRAMMED COSTS (TPro W/OUT INFLATION) LAST ESTIMATE UPDATE

CONSTRUCTION $ 3,000,000.00 DATE N/A

RIGHT OF WAY $ 250,000.00 DATE N/A

UTILITIES $ 0.00 DATE N/A

REVISED COST ESTIMATES

$  5,842,847.46CONSTRUCTION* 

$RIGHT OF WAY 

$UTILITIES 200,000.00

12  % Contingency

Page 1 REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED SEP. 20, 2018

SR136 over Coosawattee River

Progrram Delivery

Interoffice Memo

0013994

Jeff Henry

Kimberly Nesbitt, State Program Delivery Administrator

* The construction cost estimate in this Revision is per the CST estimate provided by the consultant (Long
Engineering) with the draft concept report prior to the Concept Team Meeting.

**    12% contingency was used based on Risk Based Cost Estimating recommended contingency range for 
 concept level estimates.

**Cost Contain

   216,000.00

REASONS FOR COST INCREASE AND CONTINGENCY JUSTIFICATION:



A.
CONSTRUCTION
COST ESTIMATE:

$ Base Estimate From CES

B.
ENGINEERING AND
INSPECTION (E & I):

$ Base Estimate (A)  x 5 %

C. CONTINGENCY: $ Base Estimate (A +  B) x 12 %

See % Table in "Risk Based Cost 
Estimation" Memo

D.
TOTAL LIQUID AC
ADJUSTMENT:

$  Total From Liquid AC Spreadsheet

E. CONSTRUCTION TOTAL: $ (A + B + C + D = E)

ATTACHMENTS: (File Copy in the Project Cost Estimate Folder) 

CES estimate provided with draft concept report submittal
Liquid AC Adjustment Spreadsheet
PSR

REVISIONS TO PROGRAMMED COSTS TEMPLATE ‐ REVISED SEP. 20, 2018 Page 2

CONTINGENCY SUMMARY

 $             200,000.00 

REIMBURSABLE COST

Georgia Power

4,904,273.03 

                245,213.65 

TOTAL  $             200,000.00 

UTILITY OWNER

REIMBURSABLE UTILTY COSTS

            5,842,847.46 

75,422.38

                617,938.40

http://www.dot.ga.gov/PartnerSmart/DesignManuals/EngineeringServices/Risk%20Based%20Cost%20Estimation.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/EngineeringServices/Risk%20Based%20Cost%20Estimation.pdf


COMPANY NAME:

PRINTED NAME:

TITLE:

SIGNATURE:

DATE:

REVISIONS TO PROGRAMMED COSTS TEMPLATE ‐ REVISED SEP. 20, 201 Page 3

December 28, 2018

Consultant Validation of Final QC/QA for Construction Cost 
Estimate Used in This Revision To Programmed Costs

Long Engineering, Inc.

VALIDATION OF FINAL QC/QA

 Anthony Kamburis, PE 

Project Manager

MThompson
Stamp



STATE HIGHWAY AGENCY
DATE  : 12/07/2018
PAGE  : 1

JOB ESTIMATE REPORT
====================================================================================================================================

  JOB NUMBER : PI 0013994              SPEC YEAR: 13
  DESCRIPTION: SR136 OVER COOSAWATTEE RIVER-GORDON CO- PREFERRED

COST GROUPS FOR JOB PI 0013994

  COST GROUP  DESCRIPTION QUANTITY PRICE AMOUNT  ACTIVE?
  -----------------------------------------------------------------------------------------------------------------------------
  ASPH ASPHALT (TN) Y
  BASE BASE/AGGREGATE (TN) Y
  EROC EROSION CONTROL (SY) Y
  -----------------------------------------------------------------------------------------------------------------------------
  ACTIVE COST GROUP TOTAL 0.00
  INFLATED COST GROUP TOTAL 0.00

ITEMS FOR JOB PI 0013994

  LINE  ITEM ALT   UNITS   DESCRIPTION QUANTITY PRICE AMOUNT
  ----------------------------------------------------------------------------------------------------------------------------------
  0005  150-1000 LS TRAFFIC CONTROL - PI 0013994 1.000 142842.00 142842.00
  0009  153-1300 EA FIELD ENGINEERS OFFICE TP 3 1.000 96425.29 96425.29
  0010  163-0232 AC TEMPORARY GRASSING 10.000 538.70 5387.00
  0015  163-0240 TN MULCH 110.000 387.32 42606.16
  0020  163-0300 EA CONSTRUCTION EXIT 4.000 1612.33 6449.34
  0030  163-0527 EA CNST/REM RIP RAP CKDM,STN P RIPRAP/SN 20.000 370.85 7417.15

BG
  0100  163-0529 LF CNST/REM TEMP SED BAR OR BLD STRW CK DM 1000.000 5.41 5414.94

  0130  165-0030 LF MAINT OF TEMP SILT FENCE, TP C 3900.000 2.06 8064.19
  0134  165-0041 LF MAINT OF CHECK DAMS - ALL TYPES 1000.000 5.63 5637.21
  0138  165-0071 LF MAINT OF SEDIMENT BARRIER - BALED STRAW 1000.000 1.84 1843.34

  0140  165-0101 EA MAINT OF CONST EXIT 4.000 564.68 2258.74
  0155  167-1000 EA WATER QUALITY MONITORING AND SAMPLING 2.000 180.98 361.97

  0160  167-1500 MO WATER QUALITY INSPECTIONS 18.000 723.39 13021.12
  0165  171-0030 LF TEMPORARY SILT FENCE, TYPE C 3900.000 3.59 14013.44
  0170  210-0100 LS GRADING COMPLETE - PI 0013994 1.000 498240.00 498240.00
  0175  310-1101 TN GR AGGR BASE CRS, INCL MATL 5761.000 27.18 156604.60
  0180  318-3000 TN AGGR SURF CRS 500.000 24.49 12247.30
  0185  402-1812 TN RECYL AC LEVELING,INC BM&HL 300.000 110.06 33020.18
  0190  402-3102 TN REC AC 9.5 MM SP,TPII, BL 1 INCL BM & 693.000 109.42 75830.96

HL
  0195  402-3121 TN RECYL AC 25MM SP,GP1/2,BM&HL 1694.000 97.93 165896.03
  0200  402-3190 TN RECYL  AC 19 MM SP,GP 1 OR 2 ,INC BM&HL 1130.000 95.47 107888.98

  0205  413-0750 GL TACK COAT 10270.000 2.52 25880.40
  0209  432-5010 SY MILL ASPH CONC PVMT,VARB DEPTH 400.000 9.20 3680.93
  0214  433-1100 SY REF CONC APPR SL/INCL CURB 574.000 195.23 112067.34
  0238  441-0204 SY PLAIN CONC DITCH PAVING, 4 IN 310.000 50.32 15601.23
  0242  441-0301 EA CONC SPILLWAY, TP 1 8.000 2191.99 17535.98
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  0243  456-2015             GLM     INDENT. RUMB. STRIPS - GRND-IN-PL                          1.000        4328.08         4328.08
                                     (SKIP)
  0244  540-1101             LS      REM OF EX BR, STA NO -  (270'X32'' &                       1.000      604800.00       604800.00
                                     150'X32' @ $45/SF)
  0249  543-9000             LS      CONSTR OF BRIDGE COMPLETE - (300'X43'3"                    1.000     2491200.00      2491200.00
                                     & 180' X43'3"AT $120/SF)
  0254  550-1180             LF      STM DR PIPE 18,H 1-10                                    300.000          59.39        17818.21
  0259  550-2180             LF      SIDE DR PIPE 18,H 1-10                                   250.000          40.11        10028.12
  0263  550-3318             EA      SAFETY END SECTION 18,STD,4:1                              6.000         702.53         4215.20
  0264  550-4118             EA      FLARED END SECT 18 IN, SIDE DR                            12.000         556.84         6682.18
  0269  603-2018             SY      STN DUMPED RIP RAP, TP 1, 18                            1200.000          54.32        65184.00
  0274  603-7000             SY      PLASTIC FILTER FABRIC                                   1200.000           4.53         5440.80
  0276  610-0300             LF      REM FENCE - PI 0013994                                  1000.000           5.31         5310.00
  0277  611-4890             LF      RESET FENCE - PI 0013994                                1000.000           9.85         9850.00
  0279  632-0003             EA      CHANGEABLE MESS SIGN,PORT,TP 3                             2.000        7783.09        15566.19
  0284  634-1200             EA      RIGHT OF WAY MARKERS                                      10.000         175.45         1754.58
  0289  636-1033             SF      HWY SIGNS, TP1MAT,REFL SH TP 9                           120.000          21.36         2563.87
  0294  636-1036             SF      HWY SGN,TP1MAT,REFL SH TP 11                              80.000          20.00         1600.00
  0299  636-2070             LF      GALV STEEL POSTS, TP 7                                   220.000           9.44         2077.01
  0309  641-1100             LF      GUARDRAIL, TP T                                          168.000          70.58        11858.41
  0314  641-1200             LF      GUARDRAIL, TP W                                          600.000          20.16        12099.04
  0318  641-5001             EA      GUARDRAIL ANCHORAGE, TP 1                                  4.000        1124.69         4498.78
  0319  641-5015             EACH    GUARDRL ANCHOR, TP 12A, 31 IN, TANG,                       4.000        2967.00        11868.00
                                     E/A
  0324  643-8200             LF      BARRIER FENCE (ORANGE), 4 FT                            1000.000           1.62         1620.96
  0334  653-1501             LF      THERMO SOLID TRAF ST 5 IN, WHI                          4000.000           0.79         3171.32
  0339  653-1502             LF      THERMO SOLID TRAF ST, 5 IN YEL                          4000.000           0.74         2972.92
  0349  654-1001             EA      RAISED PVMT MARKERS TP 1                                 200.000           5.02         1004.20
  0358  657-1085             LF      PRF PL SD PVT MKG,8,B/W,TP PB                            960.000           7.48         7190.24
  0364  657-6085             LF      PRF PL SD PVMT MKG,8,B/Y,TPPB                            960.000           7.55         7248.35
  0374  700-6910             AC      PERMANENT GRASSING                                         5.000        1011.48         5057.42
  0379  700-7000             TN      AGRICULTURAL LIME                                          5.000         131.77          658.85
  0384  700-8000             TN      FERTILIZER MIXED GRADE                                     5.000         697.20         3486.00
  0389  700-8100             LB      FERTILIZER NITROGEN CONTENT                              250.000           4.13         1033.45
  0394  716-2000             SY      EROSION CONTROL MATS, SLOPES                            4334.000           1.35         5851.03
  ----------------------------------------------------------------------------------------------------------------------------------
  ITEM TOTAL                                                                                                              4904273.02
  INFLATED ITEM TOTAL                                                                                                     4904273.02

  TOTALS FOR JOB PI 0013994
  ----------------------------------------------------------------------------------------------------------------------------------
  ESTIMATED COST:                                                                                                         4904273.03
  CONTINGENCY PERCENT (  0.0 ):                                                                                                 0.00
  ESTIMATED TOTAL:                                                                                                        4904273.03
  ----------------------------------------------------------------------------------------------------------------------------------



PROJ. NO.  CALL NO.
P.I. NO. 
DATE

INDEX (TYPE) DATE INDEX Link to Fuel and AC Index:
REG. UNLEADED Dec‐18 2.264$        
DIESEL 2.880$        
LIQUID AC  535.00$      

LIQUID AC  ADJUSTMENTS

PA=[((APM‐APL)/APL)]xTMTxAPL

Asphalt

Price Adjustment (PA) 61262.85 61,262.85$  

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 856.00$             
Monthly Asphalt Cement Price month project let (APL) 535.00$             
Total Monthly Tonnage of asphalt cement (TMT) 190.85

ASPHALT Tons %AC  AC ton

Leveling 300 5.0% 15
12.5 OGFC 5.0% 0
12.5 mm 693 5.0% 34.65
9.5 mm SP 5.0% 0
25 mm SP 1694 5.0% 84.7
19 mm SP 1130 5.0% 56.5

3817 190.85

BITUMINOUS TACK COAT

Price Adjustment (PA) 14,159.53$         14,159.53$  

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 856.00$             
Monthly Asphalt Cement Price month project let (APL) 535.00$             
Total Monthly Tonnage of asphalt cement (TMT) 44.11068647

Bitum Tack
Gals gals/ton tons
10270 232.8234 44.1106865

BITUMINOUS TACK COAT (surface treatment)

Price Adjustment (PA) 0 ‐$  

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 856.00$             
Monthly Asphalt Cement Price month project let (APL) 535.00$             
Total Monthly Tonnage of asphalt cement (TMT) 0

Bitum Tack SY Gals/SY Gals gals/ton tons
Single Surf. Trmt. 0.20 0 232.8234 0
Double Surf.Trmt. 0.44 0 232.8234 0
Triple Surf. Trmt 0.71 0 232.8234 0

0

TOTAL LIQUID AC ADJUSTMENT 75,422.38$  

N/A
0013994
12/7/2018

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx
http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx
http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx
http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx
http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx


Department of Transportation 
State of Georgia 

__________________________________________
_____________  

INTERDEPARTMENT CORRESPONDENCE 

FILE  Gordon County  OFFICE Planning 
P.I. # 0013994

DATE    August 13, 2018 

FROM     Paul Tanner, State Transportation Planning Administrator 

TO         Kimberly Nesbitt, State Program Delivery Administrator   
 Attention: Jeff Henry 

SUBJECT Design Traffic Forecasts for SR 136 @ COOSAWATTEE RIVER 5 MI E 
OF NICKELSVILLE  

Per request, we have reviewed the consultant’s design traffic forecasts for the above project. 
Based on the information furnished, we find the design traffic forecasts to be satisfactory, and the 
design traffic forecasting task to be complete for the above project. The reviewed and approved 
design traffic forecast for the above project is as follows: 

BRIDGE ID # 129-0037-0 & 129-0038-0 
Build = No Build 

2018 (Existing 
Year) 2022 (Base Year) 

2024 (Base Year 
+2) 2042 (Design Year) 

2044 (Design Year 
+ 2)

AADT 2125 2175 2200 2400 2425 

DHV (AM/PM) 155/ 175 160/ 180 165/ 185 175/ 200 180/ 205 

K% (AM/PM) 7.4%/ 8.3% 

Same as Existing Year 

D% (AM/PM) 71%/ 61% 

24 HR. T% - S.U. 3.5% 

24 HR. T% - COMB. 13.0% 

24 HR. T% - TOTAL 16.5% 

T% - S.U. (AM/PM) 2.5%/ 1.5% 

T% - COMB. (AM/PM) 7.5%/ 7.5% 

T% - TOTAL (AM/PM) 10.0%/ 9.0% 

If you have any questions concerning this information, please contact Andre Washington at 404-
631-1925.

Andre Washington 
Office Of Planning 
5th Floor, One Georgia Center 
404-631-1925
RPT/AMW
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Detour Feedback

EMA-EMS Response:  High impact due to increased response times.

Public Works Director Response:  Moderate concerns.  Specific concern is truck traffic using 
local roads that are not designed to handle  high truck volume an weight.  Also, geometry of local 
roads may difficult for trucks to navigate.  Local Gov't provided ADT = 2,150 and T% = 18.3%.



1

Marc Thompson

From: Henry, Jeff <JHenry@dot.ga.gov>
Sent: Friday, September 28, 2018 12:12 PM
To: Anthony Kamburis; Marc Thompson; Gary Tillman
Subject: FW: P.I. 0013994, Gordon County - Estimated Mitigation Cost for Concept Report

Mitigation cost below. 
  
Jeff Henry, PE 
Consultant PM 
GDOT Office of Program Delivery/AECOM 
Mobile:  (404) 663-8649 
  
  
_____________________________________________ 
From: Westberry, Lisa  
Sent: Friday, September 28, 2018 12:53 PM 
To: Henry, Jeff <JHenry@dot.ga.gov> 
Cc: Perry, Verlin (Ryan) <VPerry@dot.ga.gov> 
Subject: P.I. 0013994, Gordon County ‐ Estimated Mitigation Cost for Concept Report 
  
  
Jeff, 
  
As requested, the estimated mitigation costs for the subject project is $240,000.00.  These estimates were based on a review 
of aerial photography, NWI mapping, and NRCS soil surveys and not an actual field verification.  The total cost of mitigation 
credits could remain the same or change once the ecology field survey is complete.   
  
If you should have any questions or need any additional information, please do not hesitate to contact me.  Thank you. 
  
  
Lisa Westberry 
Special Projects Coordinator 
  

 
  
Office of Environmental Services 
One Georgia Center, 16th Floor 
600 West Peachtree Street, NW 
Atlanta, GA, 30308 
404.631.1772 
  
  
 
  ________________________________   
 
Hands-free cell phone use now law when driving in Georgia. When drivers use cell phones and other electronic devices it 
must be with hands-free technology. It is illegal for a driver to hold a phone in their hand or use any part of their body to 
support a phone. There are many facets to the new law. For details, visit https://www.gahighwaysafety.org/ 
  



Original Version:  May 24, 2013 
Revision: Feb. April 5, 2018 

 

Concept Utility Report 

Project Number:  N/A   

County: Gordon  

P.I. #  0013994   

District: 6 

Prepared by:  Daniel Monteith 

Date: 8/28/2018   

Project Description:  SR 136 @ Coosawatte River 5 MI E of Nickelsville

The information provided herein has been gathered from Georgia811and/or field visits and serves as an estimate.  Nothing contained 

in this report is to be used as a substitute for 1st Submission or SUE. 

 

Are SUE services recommended? No                                                                                               

Level: ☐A    ☐B    ☐C    ☐D 

Public Interest Determination (PID):                                                                                                                        

☐Automatic    ☐Mandatory    ☐Consideration    ☒No Use    ☐Exempt 

Is a separate utility funding phase recommended? Yes  

Potential Project (Schedule/Budget) Impacts:  Click here to enter text. 

Capital Improvement Projects (Utilities) Anticipated in the Area:  None at this time 

Project Specific Recommendations for Avoidance/Mitigation:  Click here to enter text. 

Right of Way Coordination:  Click here to enter text. 

Environmental Coordination:  Click here to enter text. 

Additional Remarks:  Easements should be bought with the right to place utilities   

 

 

 

 

 

 



Original Version:  May 24, 2013 
Revision: Feb. March 8, 2018 

 
Utilities have facilities within the project limits.  

Utilities have been identified using Georgia811 and/or field visits. 

 

 

 

Note: To add additional rows, click the bottom right corner of the box above, then click the blue + that will appear. Please add additional rows prior to entering text. 

 
Facility 
Owner 

 
Facility Owner Contact  

Email Address 

 
Existing 
Facilities/ 

Appurtenances

General 
Description 
of Location 

Facilities 
to Avoid     

approx. limits 

Facilities 
Retention 

Recommended  
approx. limits 

 
Comments 

Atlanta Gas 
Light 

tbhines@southernco.com  Gas is on the 
north side of 

SR 136 

Click here to 
enter text. 

Click here 
to enter 
text. 

Click here to 
enter text. 

Will request 
bridge 
attachement. 

AT&T  mb2114@att.com  Attached to 
power 

Click here to 
enter text. 

Click here 
to enter 
text. 

Click here to 
enter text. 

Click here to 
enter text. 

City of 
Calhoun 
Water 

TLankford@calnet‐ga.net  Water in the 
project limits 

Click here to 
enter text. 

Click here 
to enter 
text. 

Click here to 
enter text. 

Water owners 
not at the 
concept 
meeting.  May 
request bridge 
attachment. 

GA Power 
Distrubtion 

VSMCCARL@southernco.com  Power is on 
the south side 
of SR 136 

Click here to 
enter text. 

Click here 
to enter 
text. 

Click here to 
enter text. 

Click here to 
enter text. 
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Project Meeting Minutes 
 

Project: Concept Team Meeting 
Bridge Replacement on SR-136 @ Coosawattee River in Gordon County, GA 

 PI No. 0013994- Gordon County  
 
Meeting Date: August 28, 2018 
   
Attendees:  SEE ATTACHED 
 
Minutes Prepared by Long Engineering, Inc. 
 

Jeff Henry, the GDOT PM, started the meeting by going around the room for introductions and 
introduced the project, then turned it over to Gary Tillman of Long Engineering, Inc to go over the 
project. A brief description of the existing and proposed conditions of the project were discussed, then the 
preliminary concept report was reviewed page by page. 
 
The following items were discussed: 
 
General Comments: 

 Need to check and revise the preparer of the Project Justification Statement, it was discussed the 
statement was prepared by GDOT Bridge Office, please revise accordingly. 

 The term “Overflow Bridge” should be added to the Project Justification Statement where 
appropriate for 129-0038-0. 

 Traffic was approved and needs to be incorporated in the concept report. 
 The paved shoulder width listed in the Project Description does not match the width shown in the 

Design feature table and the typical in the report. Long Engineering stated they will revise 
accordingly. 

 Need to check to determine other projects in the area, it was discussed that there are other projects 
in the area. 

 Gordon County representative requested turn lanes at the side road intersections. GDOT will 
investigate the request but the consensus is that this is a bridge replacement project and the 
request will be denied. 

 Need to confirm access to houses and livestock in the adjacent fields. 
 SUE will not be performed on this project. 

 
Environmental: 

 Anticipated Environmental Document, GEPA should be revised to check none. 
 Add a section for noise, that noise should be a Type III, unless the vertical alignment is raised 

more than 3 feet. 
 Archeology and History are ongoing this month. 

 
Utilities: 

 Frontier Communications should be removed from the utility portion of the concept report. All 
other utilities listed are correct. 

 Atlanta Gas Light requested to have their gas pipe attached to the bridge. 
 

 
 
 
 



 

CES: 
 The bridge cost estimate shows $150.00/SF, and evaluation may need to be made to determine 

the appropriate bridge costs on the project. The bridge manual would propose a lower price for 
this project. Long Engineering stated they would reevaluate the bridge cost. 

 Make sure the Construction Estimate on the construction certification sheet matches the CST 
number on page 7 of the concept report. 
 

Right-Of-Way 
 Need to verify the proposed Right-of-Way width of 35-120 listed. 

 
Please find attached the emailed responses from those who were unable to attend the Concept Team 
Meeting. 
 
Action Items 
-Revise and resubmit Concept Report by September 14, 2018 
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